

4

W&M - Your Committee recommends that the proper City officers be authorized to execute Amendment No. 2 to Contract C-38168 with JPMI Construction Company by increasing the amount by \$19,077, for a new total contract amount of \$808,069, to provide funding for electrical changes and flooring work required for due to unforeseen existing conditions relating to the Fire Station #5 and #7 Improvement Project. The construction contingency for the project will be sufficient to cover the cost of the changes.

Certified as an official action of the City Council: 


RECORD OF COUNCIL VOTE (X INDICATES VOTE)													
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich	X						Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender	X					
B Johnson	X						Quincy	X					
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED

APR 03 2015

DATE

ATTEST


CITY CLERK



APPROVED



NOT APPROVED



VETOED


MAYOR HODGES

APR 08 2015

DATE