

**CHANGE ORDER**  
FORM 630-01-D

**Project No. 65701**  
**Contract No. 10P019**



Change Order No. **032 (RFCP #046)**  
Date: **7/12/2011**  
Project Name: **Civil West**  
Contractor: **Ames McCrossan Joint Venture**

Subject: **Storm Sewer and Water Main change at Thompson Center Drive (COR-E - 14)**

This contract is amended as follows:

**Install new 12" DIP from the intersection to approximately 10 ' north of the current Civil West construction limit. Remove and install new 12" DIP in lieu of exposing and restraining just north of the Transitway.**

**Furnish and install new storm sewer manhole 3546 and connect to the existing pipe (N). Remove remainder of storm sewer to the south.**

It is mutually agreed that this Change Order is in accordance with the above-described Contract and that the change in the work described herein will be accomplished in accordance with the provisions of the Contract and that the Contract amount will be **increased in the amount of**

**Forty Six Thousand Three Hundred Sixteen Dollars and 35/100.....\$46,316.35**

as full compensation for all work under this change order and that the contract completion dates will be extended **0** days. It is also mutually agreed that the Council will not seek liquidated damages and the Contractor will not pursue additional costs for extending General Conditions.

  
Contractor \_\_\_\_\_  
Date 7/14/11

  
Prepared by (Council Authorized Representative) \_\_\_\_\_  
Date 7-15-11

  
Authorized by \_\_\_\_\_  
Date 7-18-11

  
Reviewed/Acknowledged by \_\_\_\_\_  
Date 7/19/11

- Attachments:  
**Plan Sheet 893 (UTL-W-RMV-028) Rev. 2**  
**Plan Sheet 895 (UTL-W-RMV-029) Rev. 3**  
**Plan Sheet 943 (UTL-W-SWP-028) Rev. 5**  
**Rev. 4 included with RFCP-41**

# CHANGE ORDER

FORM 630-01-D

**Project No. 65701**  
**Contract No. 10P019**



**Rev. 3 included with RFCP-30**  
**Plan Sheet 945 (UTL-W-SWP-029) Rev. 3**  
**Plan Sheet 1093 (STM-W-TAB-005) Rev. 6**  
**Rev. 5 included with RFCP-30**  
**Plan Sheet 1147 (STM-W-PLN-028) Rev. 4**  
**Rev. 3 included with RFCP-30**  
**Plan Sheet 1272 (STM-W-PRF-110) Rev. 2**

Distribution: Contractor, CAR/Project File, Office of Diversity, CCPO Senior Rail Budget Analyst, Project Controls Manager/Project Office File