



**Request for City Council Committee Action  
From the Department of Public Works**

**Date:** October 25, 2011

**To:** Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

**Subject:** **Fluoride Storage Tanks – Contract Amendment #1 with Magney Construction**

**Recommendation:**

Authorize proper city officers to amend the Contract with Magney Construction Inc. (Purchase Order #237770) increasing the purchase order by \$92,681.17 for change order #1 for a total purchase order amount of \$212,560.17. The amount is within the project budget (07400-9010950-project CWTR231101) and no additional appropriation is required.

**Previous Directives:**

- On March 22, 2011 the City issued a purchase order for the amount of \$119,879 to Magney Construction Inc. to provide, deliver and install two above ground reinforced fiberglass tanks for the City of Minneapolis Public Works, Water Division. On April 8, 2011, a hand railing and ladder were added to the purchase order for the amount of \$15,865.

**Prepared by:** Daryoosh Tirandazi, P.E., Professional Engineer, Public Works - Water x4912

**Approved by:**

\_\_\_\_\_  
Steven A. Kotke, P.E., City Engineer, Director of Public Works

**Presenters:** Daryoosh Tirandazi, P.E., Professional Engineer, Water Treatment and Distribution Services

**Reviews** Not Applicable

**Financial Impact**

No financial impact

**Background/Supporting Information**

On January 21, 2011, the City of Minneapolis Public Works received a bid (Official Publication No. 7396) of \$119,879 from Magney Construction Inc. to furnish, deliver and install two above ground fiberglass storage tanks for the Minneapolis Water Division to store liquid Fluoride.

During the installation of the Tanks the following task were added to the Magney's contract:

- Removal of an existing stair way to make room for the new storage tanks and installation of new stairway (\$11,269.80).

- Removal of old Alum storage, pipes and catwalk. Due to the age and safety reasons Water Division requested Magney Construction to remove these equipments (\$47,131.37).
- Removal of old metal duct (\$3,580).
- Installation of Concrete pad for the storage tanks per manufacturer recommendation (\$14,835).

This is the final amendment for this contract.

CC: Bruce Gritters, Assistant Director, Purchasing  
Gary Warnberg, Director, Purchasing