W&M - Your Committee, having under consideration the Visitor Information Center Project at the Minneapolis Convention Center, now recommends approval of the following change orders to allow for close out and final payment for work on the project:

a) OP No. 7885, increase Contract C-38057 with Meisinger Construction Company, Inc. in the amount of $96,617, for a new total contract amount of $892,667.

b) OP No. 7902, increase Contract C-38093 with Advance Terrazzo & Tile Company in the amount of $4,680, for a new total contract amount of $192,680.

c) OP No. 7885, increase Contract C-38121 with Elliott Contracting Corporation in the amount of $66,801, for a new total contract amount of $771,401.

d) OP No. 7885, increase Contract C-38122 with KMH Erectors in the amount of $9,405, for a new total contract amount of $260,705.

e) OP No. 7885, increase Contract C-38165 with Empirehouse, Inc. in the amount of $40,039.23, for a new total contract amount of $329,039.23.

f) OP No. 7885, increase Contract C-38270 with ThyssenKrupp Elevator Co in the amount of $14,590, for a new total contract amount of $106,590.

g) Increase Contract with Northland Mechanical Contractors, Inc. in the amount of $55,591.45, for a new total contract amount of $105,291.45.

Certified as an official action of the City Council:

RECORD OF COUNCIL VOTE (X INDICATES VOTE)

COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN	COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT	VOTE TO OVERRIDE	VOTE TO SUSTAIN
Reich	X						Glidden	X					
Gordon	X						Cano	X					
Frey	X						Bender	X					
B Johnson	X						Quincy	X					
Yang	X						A Johnson	X					
Warsame	X						Palmisano	X					
Goodman	X												

ADOPTED APR 0 3 2015
DATE

ATTEST _____
CITY CLERK

[X] **APPROVED** [ ] **NOT APPROVED** [ ] **VETOED**

_____
MAYOR HODGES

APR 0 8 2015
DATE