Council Action **City of Minneapolis** **File No.** 15-01494

The Minneapolis City Council hereby authorizes Amendment No. 1 to Contract No. C-39594 (OP No. 8081) with Visu-Sewer, Inc. increasing the contract by $32,392.88, for a revised contract total of $155,029.88, to allow for construction change orders for the rehabilitation of sanitary manholes.

Committee: TPW & WM Public Hearing: N/A Publication: 12/19/2015

RECORD OF COUNCIL VOTE				
MEMBER	AYE	NAY	ABSTAIN	ABSENT
REICH	X			
GORDON	X			
FREY	X			
B. JOHNSON	X			
YANG	X			
WARSAME	X			
GOODMAN	X			
GLIDDEN	X			
CANO	X			
BENDER	X			
QUINCY	X			
A. JOHNSON	X			
PALMISANO	X			
DATE:	DEC 11 2015			

☒ APPROVED ☐ VETOED

MAYOR HODGES

DEC 16 2015

DATE

Certified an official action of the City Council

ATTEST:

CITY CLERK