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Today’s Topics 
• Project Overview 
• Technical Issues/Issue Resolution Process 

 Outreach Overview 
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Project Overview 
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Twin Cities Transitways: 2040 Vision 
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Project Description 
• 10 or 11 new LRT stations 

• 13 miles of double track 

• 27,000 est. rides by 2030 

• Serving Brooklyn Park, Crystal, 
Robbinsdale, Golden Valley & 
Minneapolis 

• Provides one seat Blue Line ride 
to MSP Airport and Mall of 
America 

• Connections to METRO Green 
Line, Northstar and bus services 
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Project Timeline 

• Project Development 2014-2016 

• Environmental/Municipal Consent 2016 

• Engineering 2017 

• Full Funding Grant Agreement 2018 

• Heavy Construction 2018-20 

• Passenger Operations 2021 
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Project Funding Formula 

31% 

10% 
10% 

49% CTIB 
HCRRA 
State 
FTA 

Estimated Cost: $1 Billion 
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Technical Issues/Issue Resolution 
Process 
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Technical Issues 
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Minneapolis 
Seg-
ment 

Technical Issue Sub Issues Schedule 

M-1 Target Field Station 
Connection 

7th Street Intersection Design Q3 2015 

M-2 Olson Memorial 
Highway 

I-94 Interchange Operations Q3 2015 

Design Treatment Q1 2015 

Penn Ave Intersection Operations Q3 2015 

Median Tree Impacts Q3 2015 

M-3 Olson Memorial 
Highway Crossing 

Right-of-way Pinch Point Q3 2015 

Bassett Creek Floodplain Impacts Q3 2015 

Poor Soils through Watershed Q2 2015 
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Technical Issues within the Minneapolis 
Walkshed 
Seg-
ment 

Technical Issue Sub Issues Schedule 

GV-4 Plymouth Ave/Golden 
Valley Road Station 

Station Location Q1 2015 

Parking Q2 2015 
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System Wide 
Segment Technical Issue Sub Issues Schedule 

13 Freight Rail Design Issues Q2 2015 

ROW Acquisition  Q4 2015 

14 Transmission Line 
Coordination 

Location and Support 
Structures for Xcel HVTL 

Q2 2015 

15 Traction Power 
Substation 

Locations Q4 2015 
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Issue Resolution Process 
 

Issue 
Resolution 

Teams 
(IRT) 

Technical 
Project 

Advisory 
Committee 

(TPAC) 

Business and 
Community 

Advisory 
Committees 
(BAC/CAC) 

Corridor 
Management 
Committee 

(CMC) 

Met Council 
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Outreach and Coordination Activities 
• Summary: February 26, 2015 

Community Meeting on 
Golden Valley Road and 
Plymouth Avenue Stations 

• Coordination with BRT C-Line, 
Penn Avenue Project  

• Outreach staff, direct email, 
project website, newsletter, 
twitter/Facebook 
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More Information 

Website: BlueLineExt.org 
Email: BlueLineExt@metrotransit.org  
Twitter: @BlueLineExt 
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