
Request for Committee Action 
 

To: Ways & Means  
Date: 11/16/2015 
From: Minneapolis Convention Center 
Prepared by: Randy Rasmussen 
Presented by:  Jeff Johnson  
File type:  Action 
Subcategory: Contracts & Agreements 
 
 
Subject: 
Contract amendment with Peterson Companies for contract close-out 
 
Description:  
Authorizing a contract increase for Contract No. C-39574 with Peterson Companies (OP No. 
8088) in the amount of $4050.33 for a new contract total of $151,050.33  to process all invoices 
through the end of the current contract. 
 
Official Publication No. 8088 
 
 
Ward/Neighborhood/Address:  
Not Applicable 
 
Background/Analysis:  
OP 8088 is for an upgrade to the MCC irrigation system. Due to the nature of the work being 
performed there were unknown conditions underground discovered during the project. This 
project is part of the overall MCC sustainability initiative and will result in water savings by 
bringing much of our current system up to date. The addition of rain sensors and soil moisture 
settings will reduce water use throughout the irrigation season. 
 
 
Financial Review:  
No additional appropriation required, amount included in current budget. 
 

 
 
Attachments:  

1. Peterson Companies invoice for project change orders. 
 

 


