
City of Minneapolis 
Request for Committee Action 

 
To: Transportation & Public Works  
Date: 8/8/2016 
Referral: Ways & Means  
From: Public Works Department 
Lead Staff: Ryan Anderson, Traffic Engineer, Traffic and Parking Services 
Presented by:  Ryan Anderson, Traffic Engineer, Traffic and Parking Services 
File Type:  Action 
Subcategory: Contract/Agreement 
 
 
Subject: 
Contract amendment for 3rd Street South and 46th Street East Signal Upgrades Project 
 
Description: 
Authorizing an amendment to contract C-39428 with Premier Electrical Corporation, extending 
the contract to September 30, 2016, and increasing the contract by $85,380 from $1,034,620 for 
a revised contract total of $1,120,000 for additional costs associated with the signal upgrade 
project. 
 
Previous Actions:  
May 27, 2016 – Resolution 2016R-224 authorizing execution of Construction Cooperative 
Agreement No. 51-20-15 with Hennepin County.  
May 1, 2015 – Resolution 2015R-196 authorizing to accept Federal Highway Safety Improvement 
Program funds in the amount of $769,600. 
May 1, 2015 – Resolution 2015R-197 authorizing to increase appropriation and revenue in the 
PW – Traffic & Parking Services Capital Fund by $769,600 to reflect funding. 
March 20, 2015 – Resolution 2015R-125 authoring to accept the low bid submitted to the Public 
Works Department on OP No 8050 from Premier Electrical Corporation, for and estimated 
expenditure of $1,034,620, to complete the 3rd St S and 46th Street East Signal Upgrade Project. 
February 24, 2012 – Resolution 2012R-093 authorizing execution of an agreement (MnDOT 
Agency Agreement No. 99903) with the Minnesota Department of Transportation for Delegated 
Authority on Federal Aid Projects. This is a blanket agreement for Federally-funded projects 
whereby the Commissioner of Transportation is allowed to accept federal funds on behalf of the 
City. 
 
Ward/Address:  
Ward 3 and Ward 8 

 
Background/Analysis:  
In June 2013, the City of Minneapolis submitted a number of applications for Federal Highway 
Safety Improvement Program (HSIP) funds, which were successfully funded.  The objective of 
the program is to identify, implement, and evaluate cost effective construction safety projects 
with a primary goal of reducing fatal and serious injury crashes on all public roads. The federal 
funding covers up to 90% of the project or construction costs with the remaining funding 
coming from local match funding.   
 
The 3rd Street S and 46th Street East Signal upgrade project was one of the successful 
applications submitted in 2013. The City accepted the low bid from Premier Electrical 



Corporation to construct the project at an estimated cost of $1,034,620. The project is 100% 
complete and final quantities exceeded the construction estimate. 
 
This action recommends approval of Change Orders #1 through #7, amending the total amount 
of contract C-39428 with Premier Electrical Corporation by $85,380 for a new total of 
$1,120,000, and extending the contract termination date from April 6, 2016, to September 30, 
2016. The additional $85,380 will be covered using local funds currently programmed in the 
budget.  A detailed breakdown of costs is listed below. 
 

Change Order #1 consists of removing work from Signal System B and revising the cost 
in the amount -$33,615.52. 
 
Change Order #2 is a zero cost item to extend the substantial completion date. 
 
Change order #3 consists of installing dowel bars in the pedestrian curb ramps in the 
amount $2,900.00. 
 
Change Order #4 consists of adding APS push button posts where buttons could not be 
placed on the signal poles to meet ADA requirements in the amount of $10,271.03. 
 
Change Order #5 consists of installing an additional handhole and 3” non-metallic 
conduit at signal systems G & H in the amount of $6,433.12. 
 
Change Order #6 consists of installing an additional handhole and 3” non-metallic 
conduit at signal systems D, E, & F in the amount of $5,333.12. 
 
Change Order #7 consists of installing additional temporary traffic control in the amount 
of $11,457.69. 

 
The following construction pay item final quantities exceeded original estimates. 
 

ITEM Additional Costs 

Remove Curb & Gutter $2,317.02 

Remove Concrete Walk $17,745.95 

Remove & Replace Bituminous Pavement $17,146.37 

6" Concrete Walk $35,991.69 

Concrete Curb Design V $3,442.77 

Concrete Curb and Gutter $5,956.76 

 
 
Financial Review:  
No additional appropriation required, amount included in current budget. 
 


