
 
 

Request for City Council Committee Action 
From the Departments of Community Planning and Economic 

Development and Procurement 
 
Date:  August 23, 2011 
  
To:   Honorable Lisa Goodman, Chair Community Development Committee 
Referral to: Honorable Betsy Hodges, Chair Ways and Means Committee 
 
Subject: Approval of Addendum # 1 to Contract C-30009 under OP # 7434.  
 
Recommendation:  
Authorize City officers to execute Amendment #1 to Contract C-30009 (OP #7434) with Northland 
Mechanical Contractors, Inc. for change order 1, 2, and 4. This amendment will increase the contract by 
$14,162.96 to a new total of $98,082.96 from $83,920.00.  Resources are available in Fund SHPO to pay 
for drainage improvements at the historic Grain Belt office building. 
 
Previous Directives 
On April 19, 2011, the Minneapolis City Council authorized acceptance of the low responsive bid on OP 
7434 by Northland Mechanical Contractors, Inc. to furnish materials, labor, and equipment to address the 
failed Grain Belt Office Building interior and exterior drainage system through installation of new sumps, 
grading, and piping. 
 
Prepared and Presented by:  Steve Maki, Engineering Specialist, 612-673-5033 

 

Approved by: ______________________________________________________________ 

Charles T. Lutz, Deputy, Executive Director   

Financial Impact: No financial impact or additional appropriation is necessary. 

Community Impact: NA 

Background/Supporting Information: 
 
Due to unforeseen conditions to correct water drainage at the Grain Belt office building, it was necessary 
to accept three change order requests that resulted in a total contract amount greater than the accepted 
bid price. The change order requests are summarized below 
 
Change Order Request #1:  $2,232.00 to replace a 2-inch discharge pipe with 3-inch piping from the 
building to the storm water catch basin.  This cost is a result of a city requirement with the inclusion of an 
additional mechanical sump pump to manage the drain tile collection system. 
 
Change Order Request #2:  $6,794.00 to replace a collapsed window well drain.  Work includes 
demolition of existing, installation of new window well drain with line to new collection system, and 
restoration of window well. 
 
Change Order Request #3:  Not acceptable based on cost. 
 
Change Order Request #4:  $5,136.96 for additional labor and equipment needed due to unforeseen soil 
conditions under existing floor slab in building. 
 
 
 
 
cc: David Schlueter, Purchasing 
 Sharon Fay, Finance 


