
33rd & Talmage Project Update No. 31
24 October 2012

This update is part of a series of
communications to inform stakeholders
about the 33

rd
& Talmage paving project.

FOR MORE INFORMATION CONTACT:
Tracy Lindgren, Project Manager, City of
Minneapolis, 612. 290.5898
Or visit the project website:
http://www.ci.minneapolis.mn.us/public-
works

SCHEDULE: October 24 to October 31
Talmage Avenue

1. The final asphalt wearing course is scheduled to be placed
Friday, October 26, pending weather.

2. Traffic control signage and barricades will be placed prior to
beginning paving operations.

3. The paving operations should be complete on October 26 and
Talmage Ave will be open to all traffic at the end of the day.

33rd Avenue
1. 33

rd
Ave is open to all traffic.

2. The Hennepin Ave intersection is open to all traffic.
3. Sodding will be completed this fall.
4. Please be aware of all construction activities and personnel.

Please follow all safety directions from
construction personnel.

All dates and construction activities are
weather dependent.


