

City of Minneapolis

Request for Committee Action

To: Transportation & Public Works
Date: 11/7/2016
Referral: Ways & Means
From: Public Works Department
Lead Staff: Tracy Lindgren, P.E., Transportation Maintenance and Repair
Presented by: Michael D. Kennedy, P.E., Director, Transportation Maintenance and Repair
File Type: Action
Subcategory: Contract/Agreement

Subject:

49th Ave N and Queen Ave N Bridge Project

Description:

Authorizing an amendment to the contract C-40807 with PCI Roads, LLC, for \$6,816.60 for a revised total of \$112,038.60 to complete construction on the 49th Ave N and Queen Ave N Bridges, both over Shingle Creek.

Previous Actions:

[16-00336](#) - April 1, 2016 – Resolution 2016R-117 passed approving Official Publication 8220 and entering into a contract to complete the construction on the 49th Ave N and Queen Ave N Bridges for the City of Minneapolis Public Works Department

Ward/Address:

Ward 4

49th Ave N Bridge over Shingle Creek and Queen Ave N Bridge over Shingle Creek

Background/Analysis:

This contract includes bridge deck mill and low slump overlays of the 49th Ave N Bridge over Shingle Creek and the Queen Ave N Bridge over Shingle Creek. This project was shown as part of the 2016 Capital Improvement Program. The City entered into a contract with PCI Roads, LLC, to complete this construction activity.

Change Order #1

It was determined that the approach panels of the Queen Ave N bridge were in better condition than anticipated. Rather than replace both approach panels, a cost effective improvement to extend the life of the bridge was to mill and overlay the approach panels. This increased the contract amount due to increased work by the contractor; however, this reduced the overall project cost. This revised amount is to pay for this additional work.

The project funds are available in 04100-9010938-CBR1601QUEEN.

Financial Review:

No additional appropriation required, amount included in current budget.

Attachments:

1. Project Location Map