



Council Action

City of Minneapolis

File No. 16-01456

The Minneapolis City Council hereby authorizes an amendment to Contract No. C-39576 with Morcon Construction Company, Inc., increasing the contract by \$37,035.86, for a revised contract total of \$4,862,903.19, for additions, updates, and improvements to elevators in various parking ramps through Sept. 16, 2016, for the final change order for the Parking Ramp Elevator Modernization Project.

Committee: TPW & WM Public Hearing: N/A Publication: NOV 12 2016

RECORD OF COUNCIL VOTE				
MEMBER	AYE	NAY	ABSTAIN	ABSENT
REICH	X			
GORDON	X			
FREY	X			
B. JOHNSON	X			
YANG	X			
WARSAME	X			
GOODMAN	X			
GLIDDEN	X			
CANO	X			
BENDER	X			
QUINCY	X			
A. JOHNSON				X
PALMISANO	X			
DATE:	NOV 04 2016			

☒ APPROVED☐ VETOED  
MAYOR HODGES

NOV 10 2016

DATE

Certified an official action of the City Council

ATTEST:

  
CITY CLERK

Presented to the Mayor:

NOV 04 2016

Received from the Mayor:

NOV 10 2016