



Request for City Council Committee Action From the Department of Public Works

Date: October 11, 2011
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Subject: **Fridley Water Campus Paving Project – Change Order #1**

Recommendation:

Authorize the proper City Officials execute Amendment #1 to increase contract C-32048 with DMJ Asphalt Inc. by \$20,779.50 for the additional asphalt and concrete curb for an amended contract amount of \$127,809.50. Funding is available in the project and no additional appropriation is necessary.

Previous Directives:

- July 1, 2011- Council approved award of contract (O. P. # 7460) to low bidder DMJ Asphalt INC. in the amount of \$107,030.00.

Prepared by: Buick Alavy, Professional Engineer, Water Works 612-661-4983

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Presenters: Buick Alavy, Professional Engineer, Water Works

Reviews Not Applicable

Financial Impact

Action is within current department budget.

Community Impact

NA

Background/Supporting Information

The original project improved the road and parking area to the west of Fridley Softening Plant which were severely deteriorated with a large number of potholes. After bidding the original scope, additional roads in the east area of the campus were identified as deteriorated and requiring rehabilitation.

This paving project involves milling and removal of the top 5 inches, compaction, re-grading and installing three (3) inches asphalt base with a two (2) inches top wear course.

We recommend approval of Change Order #1 to cover the additional area to be paved and increasing the contract amount by \$20,779.50 to a new contract adjusted value of \$127,809.50.