

33rd & Talmage Project Update

No. 14
28 June 2012

SCHEDULE: JUNE 27 TO JULY 4

Talmage Avenue

1. The asphalt binder course has been placed and the street is open to traffic. Traffic control barriers will be removed at 29th Ave and Talmage to ease truck turning movements.
2. Manholes in the street are being raised to binder course elevations. Minor traffic delays will result.
3. Sidewalk installation is almost complete. On-street parking will be available on one side only during sidewalk paving.
4. The final asphalt wearing course will be placed in the fall after work on 33rd Ave is complete.

33rd Avenue

1. Traffic barricades have been placed on Como Ave to redirect driving lanes. Please observe all signage.
2. Concrete paving activities on the southern end of 33rd Ave will begin June 29. 33rd Ave will be closed at Como Ave. Access will be available from Talmage Ave.
3. Street removal activities will begin on the northern end of 33rd Ave at Hennepin Ave on Monday, July 2. 33rd Ave will be closed at Hennepin Ave. Access will be available from Talmage Ave.

ACTIVITIES:

1. Property owners will be contacted to ensure access during construction.
2. Property owners will be contacted by service providers regarding utility work that may affect electric, natural gas and water service.

Please follow all safety directions from construction personnel.

All dates and construction activities are weather dependent.

This update is part of a series of communications to inform stakeholders about the 33rd & Talmage paving project.

FOR MORE INFORMATION CONTACT:
Tracy Lindgren, Project Manager, City of Minneapolis, 612. 290.5898
Or visit the project website:
<http://www.ci.minneapolis.mn.us/public-works>

