

33rd & Talmage Project Update

No. 19
01 August 2012

SCHEDULE: August 1 to August 8

Talmage Avenue

1. The asphalt binder course has been placed and the street is open to traffic.
2. The final asphalt wearing course will be placed in the fall after work on 33rd Ave is complete.

33rd Avenue

1. On Wednesday, August 1, the northern portion of 33rd Ave from Hennepin Ave south will be open for Twin City Die Casting traffic only. All other traffic should use Talmage Ave.
2. On Wednesday, August 1, traffic barricades will be placed to close that portion of 33rd Ave from the current end of new concrete pavement south to the middle of Talmage Ave. Traffic to and from Veit and Midwest Editions will still be able to access 33rd Ave from Talmage Ave.
3. On Monday, August 6, Minnesota Commercial Railroad will begin their track replacement activities.
4. Concrete paving activities on the southern end of 33rd Ave have begun. 33rd Ave will be closed to all but Viking and Bolger traffic at Como Ave. Other business access will be available from Talmage Ave.

ACTIVITIES:

1. Property owners will be contacted to ensure access during construction.
2. Property owners will be contacted by service providers regarding utility work that may affect electric, natural gas and water service.

Please follow all safety directions from construction personnel.

All dates and construction activities are weather dependent.

This update is part of a series of communications to inform stakeholders about the 33rd & Talmage paving project.

FOR MORE INFORMATION CONTACT:
Tracy Lindgren, Project Manager, City of Minneapolis, 612. 290.5898
Or visit the project website:
<http://www.ci.minneapolis.mn.us/public-works>

