

Penn Avenue S. Phase I Reconstruction Update May 9, 2013

Meyer has completed pavement removals between 60th and 56th Streets.

Meyer is working on storm sewers between 60th and 56th Streets

CenterPoint Energy is working on gas services between 60th and 56th Streets

56th Street West will be reduced to a one lane road on Friday May 10.

UPCOMING EVENTS

Starting the week of May 13:

CenterPoint Energy will continue their gas main replacement. It is anticipated that within the next week or so CenterPoint will be working in the SE quadrant of Penn Ave and 54th St W. During this time traffic will be maintained in both directions but expect delays.

Meyer Contracting will continue pavement removals and storm sewer installation north of 60th Street W.

The Minneapolis Water Department, in conjunction with Meyer Contracting will be relocating some hydrants on the 5800 and 5900 blocks. This work will require a brief shut down of the water main (approximately 6 hours during the day). Notices will be distributed to alert impacted residents of the shutdown.

OTHER CONSIDERATIONS

Sprinkler Systems, Boulevard Gardens and Pavers in Public Right of Way

Residents should remove any irrigation systems and salvage special plantings on City of Minneapolis right of way

Trash and Recycling

No changes will be made to the pick-up locations of garbage and recycling collected by the **City of Minneapolis**

Businesses that have private vendors collect their trash should advise their vendor of the upcoming construction

Traffic

You can expect some cut through traffic in you neighborhoods

Extra enforcement was requested on Newton Ave

If you have any questions or concerns feel free to contact me.

Stephanie Malmberg, P.E., Project Engineer

Stephanie.Malmberg@minneapolismn.gov

Office: (612) 673-3365

City of Minneapolis

Department of Public Works

309 2nd Avenue South - Room 201

Minneapolis, MN 55401

CONNECT WITH THE CITY



You are subscribed to email updates from the [City of Minneapolis](#). [Update Preferences](#) · [Unsubscribe](#) · [Help](#)



- 2013 Construction, Stage 1
- 2013 Construction
- 2014 Construction

