
 

Request for City Council Committee Action 
from the Department of Public Works 

 
Date:  December 9, 2014 
 
To:  Honorable Kevin Reich, Chair Transportation & Public Works Committee 

 
Subject:  Amend Contract C-38194 with the Brian Coyle Center to Extend the 

Completion Date    
 
Recommendation: 
 

Authorize the proper City officials to amend contract C-38194 with the Brian 
Coyle Center to extend the contract expiration date to February 28, 2015 to 
allow completion of the Innovative Graffiti Prevention Micro Grant project.   

 
Previous Directives:   

 
May 9, 2014 - Direct the proper City officers to negotiate and execute an 
agreement with ten (10) recipients of the Innovative Graffiti Prevention Micro 
Grant, including the Brian Coyle Center as set forth in Petition No. 277200.  

 
Department Information:   
 

Prepared by: Angela Brenny, Solid Waste and Recycling Division, 673-3125 
 

Approved by:  _______________________________________________ 
  Steven A. Kotke, P.E., Director of Public Works  
 
Presenters in Committee: Angela Brenny, Solid Waste and Recycling 

 
Reviews  
• Permanent Review Committee (PRC): Approval _NA_ Date ________________  
• Civil Rights Approval Approval _NA_ Date ________________ 
• Policy Review Group (PRG):     Approval _NA_ Date ________________ 

 
Financial Impact  
• No financial impact 
• Action is within the Business Plan 

 



Community Impact 
City Goals: Minneapolis is safe and livable and has an active and connected way of life.  
 

Supporting Information 
The Solid Waste and Recycling Division entered into an agreement with the Brian Coyle 
Center in June 2014 for the prevention of graffiti by engaging community youth as problem 
solvers; partnering them with a community elder and educating others about the 
importance of graffiti reduction, through prevention, eradication and enforcement, as well 
as the installation of a wall-length mural. 

The Brian Coyle Center has successfully selected community artists and developed a youth-
led mural design originally intended for the Brian Coyle Center building. Due to obstacles in 
securing permission to install the mural at the center, Brian Coyle has led a three (3) month 
search for a new location which was secured in September. The timeline from securing a 
location to mural completion is eight (8) weeks and weather dependent. All projects require 
a twelve week post-completion evaluation on the impact the project had on number of 
graffiti occurrences. This extension will allow the Brian Coyle Center enough time to 
properly complete the required post-project assessment.  


