
City of Minneapolis 
Request for Committee Action 

 
To: Transportation & Public Works  
Date: 9/13/2016 
Referral: N/A  
From: Public Works Department 
Lead Staff: Bill Fellows, Engineer, Transportation Engineering and Design 
Presented by:  Jeff Handeland, Principal Professional Engineer, Transportation Engineering and 

Design  
File Type:  Resolution 
Subcategory: Contract/Agreement 
 

 
Subject:  
Downtown Pedestrian Improvement Project – Authority to execute Amendment No. 1 to the 
MnDOT Contract No. 1001508 for Architectural History Review. 
 

Description:  
Passage of Resolution authorizing an amendment to Contract No. 1001508 with the State of 
Minnesota department of Transportation  for the architectural historical review for the 
Downtown Pedestrian Improvement Project, extending the expiration date by 12 months and 
the project schedule by 18 months. 
 

Previous Actions:  
16-01034 – Resolution 2016R-331  
16-00738 - Resolution declaring the City’s intent to pay for the expenditures not reimbursed by 
the other sources with tax exempt bond proceeds. 
15-01004 - Resolution 2015R-497 Capital Budget Appropriation  
15-01354 – Authorized execution of a professional services contract with the Minnesota 
Department of Transportation for architectural historical review for the Downtown Pedestrian 
Improvement Project. 
July 1, 2011 – City Council Authorization to submit the application for federal funding and 
commit local funds per federal requirement. 
 

Ward/Address:  
Wards 3 and 7 
  

Background/Analysis:  
This project consists of pedestrian-related improvements including: ADA ramps, countdown 
timers, crosswalks, lighting and landscaping improvements to approximately 10 intersections 
in the area bounded by 1st Ave N., 6th St. S., 9th St S. and Chicago Ave. 
 

The City received $875,000 in federal matching funds for the Downtown Pedestrian 
Improvement Project. One of the requirements for using federal funds is to complete an 
environmental document referred to as a Project Memorandum. A Project Memorandum 
includes a historical review of the properties in the project area. MnDOT offered to coordinate 
this work with their own Cultural Resources Unit and will pay for 80% of the work.  The contract 
for this work is in the amount of $39,640, of which MnDOT will require the City to pay 20% or 
approximately $7,928. In order to provide time to incorporate their findings into the project 
memorandum, MnDOT has requested additional time for the historical review.  
 

Amendment No. 1 to MnDOT Contract No. 1001508 extends the terms of the contract by 12 
months and the project schedule by 18 months.  

 
 

Financial Review:  
No financial impact. 

http://www.ci.minneapolis.mn.us/meetings/legislation/WCMSP-183638
http://www.ci.minneapolis.mn.us/meetings/legislation/WCMSP-180895
http://www.minneapolismn.gov/meetings/legislation/WCMS1P-147094
http://www.ci.minneapolis.mn.us/meetings/legislation/WCMS1P-150627

