

### **Penn Avenue S. Phase I Reconstruction Update October 18:**

The Penn Ave. Bridge Over MN 62 opened on Monday.

The Penn Ave roadway reconstruction job is substantially complete, with the exception of punch list items.

### **UPCOMING EVENTS**

October 21-23 Repairs will be done on five manholes (1 on W 58<sup>th</sup>, 3 on W 59<sup>th</sup> and 1 on W 54<sup>th</sup>)

October 23 The intersection of Penn Ave and W 60<sup>th</sup> St will be milled and repaved. This area is being repaved (top two inches only) due to a significant rainfall which fell before crews could finish the job. As a result of this, the top lift of asphalt is not adhering well. This work will require closure of the W 60<sup>th</sup> intersection at Penn on October 23. The roadway will be reopened that same evening.

The sidewalk contractor is expected to return to repair a few panels and place some forgotten carriage walks in the next few weeks.

### **OTHER**

Between next week and mid-November crews will be cleaning out manholes and placing asphalt patches behind driveway aprons (the areas between the sidewalk and your driveway that are currently filled with dirt).

The Traffic Department is hoping to have all of the lighting installed by the end of this year.

If you have any questions or concerns feel free to contact me.

**Stephanie Malmberg, P.E., Project Engineer**

[Stephanie.Malmberg@minneapolismn.gov](mailto:Stephanie.Malmberg@minneapolismn.gov)

Office: (612) 673-3365

City of Minneapolis  
Department of Public Works  
309 2nd Avenue South - Room 201  
Minneapolis, MN 55401

### **CONNECT WITH THE CITY**



